

ALERT

Wisconsin Department of Transportation

Northeast Regional Office, 944 Vanderperren Way, Green Bay, WI 54304 Phone: 920/492-5623 FAX: 920/492-5640
www.wisconsindot.gov

Release Date: December 13, 2022

For more information, contact:

Melissa Kok, Regional Communications Manager

Melissa2.kok@dot.wi.gov, (920) 492-5743

Racine Street Bridge Project revised schedule released

Weather challenges delay bridge

(Menasha) The Wisconsin Department of Transportation (WisDOT) Northeast Region announces schedule modifications to the Racine Street bridge construction project in the city of Menasha, Winnebago County. The schedule modifications are due to adverse weather.

Construction Schedule Modification

- Racine Street Bridge open to vehicle traffic mid-January 2023.
 - Revised from anticipated open to traffic date of mid-December 2022.
- Minor work would remain in Spring 2023 for balancing of the lift span.
 - Bridge to close to vehicle traffic up to three to four weeks.
- Adverse weather can and often does impact construction schedule during late-season work. All dates are subject to change.

Project improvements

This project includes replacing the Racine Street Bridge with a new lift bridge that is located along the east side of the existing bridge. The project also includes new roundabouts at the Racine Street intersections with Main Street on the north side of the river and Ahnaip Street on the south side of the river. Both roundabouts were opened to traffic in mid-September 2022.

More Information

- A construction project website with maps, displays, construction staging, and traffic impacts is available at <https://projects.511wi.gov/racinebridge/>.

- Follow construction progress on this project on the Northeast Wisconsin Weekly Highway Construction Update at <https://projects.511wi.gov/weeklyupdates-ne/>.
- Follow us on Twitter [@WisDOTnortheast](https://twitter.com/WisDOTnortheast).

#

[Winnebago- all]